Gavi and Global Fund evaluation team proposed activities

Activity	Description	Tentative Timeline
1. Coordinated work planning (evaluations and function-strengthening activities)	Continue to coordinate across evaluation workplan development and implementation and explore opportunities to strengthen the evaluation functions. This includes shared Work Plans (WPs) and indicating opportunities for joint/collaborative evaluation, strengthening functions aligned with common themes identified in Evaluation Function Review/audit etc.	• Ongoing – quarterly check-ins + ad hoc updates when WPs updated; • Q3 - Eval. Function strengthening touch base post Gavi and the Global Fund Programme and Policy Committee/Strategy Committee
2. Explore possible shared quality assurance mechanism	Explore if and where there is mutual benefit to a shared External Quality Assurance (EQA) pool of providers.	• Ongoing – quarterly check-ins • Q3 – update per EQA Request for Proposals outcome
3. Shared learning on evidence, data, evaluation methods, actions	Continue to share learnings across the evaluation cycle, including aligning on methods/approaches, processes, implementation opportunities and challenges, and insights applicable to cross-organisational learning.	• Ongoing – planned 3x per annum • Use of AI in evaluation – learning exchange session in Q2
4. Collaboration on specific evaluations (Note: requires relevant committee approval of workplans)	As the Malaria evaluation is scoped, consult with the Global Fund to explore opportunities for collaboration given scope, questions, timing, use cases. When the Global Fund WP is developed further collaboration will be considered.	Ongoing – next touch point late Q2
5. Supplier ecosystem reform with increased shared Service providers	To resume in 2027 in light of the shifting supplier landscape and will focus on relevant evaluations from 2027 onwards.	Pending – Q1 2027