



Annex A: Overview of Gavi 6.0 workstreams, high-level plan for PPC/Board engagement and broader consultations

High-level approach to get us ready for Gavi 6.0 with five key workstreams



Mapping of Gavi 6.0 operationalisation key workstreams against Gavi 6.0 one-pager



NOT EXHAUSTIVE

Recap | High-level approach to operationalise Gavi 6.0 – PPC and Board engagement

6.0 operationalisation workstreams		PPC/Board engagement		
		H2 2024	H1 2025	H2 2025
Strategy / design finalization	01. Development of Gavi 6.0 theory of change and measurement framework	Guidance	Decision on indicators	Decision on targets
	02. Finalise key sub-strategies			
	Health Systems Strategy	Guidance	Decision	
	New approach to Fragile & Humanitarian settings	Update	Decision	
	Market shaping strategy (update)		Guidance	Decision
Policy	03. Update Gavi programmatic policies			
	Updates of Gavi's programmatic policies (Funding Policy Review): Eligibility and Transition Policies (incl. MICs), Co-financing Policy , Health Systems and Immunisation Strengthening (HSIS) Policy	Decisions on key shifts	Decision on final policies	
	Vaccine donation policy (update)			Guidance (decision in H1 2026)
	Approach to vaccine prioritisation & optimisation	Tbc (no existing dedicated policy)		
Implementation	04. Review the Alliance partnership model			
	Update the Alliance partnership model , including redesign PEF		Decision	tbc
	Increase collaboration with other global and regional health institutions , including for Lusaka Agenda	Update		Key update
	05. Update the Secretariat operating model			
	Rollout Evolve (incl. with updates of internal SOP and operational guidelines and other tools for access to funding) and IRC transformation	Dedicated update at each cycle		
	Operational effectiveness and efficiency initiatives			
Update of vaccine & programme funding guidelines	Regular updates through operationalisation updates			
Reprogramme HSS-like support in line with 6.0 objectives				

Extensive consultations ongoing across each workstream

Each **workstream** engages in dedicated partner **consultations**. Below an overview, of the main **touchpoints in 2024**:

Not exhaustive

Workstreams	Forum	Consultations to date	Going forward	Overview of representatives
Theory of Change and measurement framework Fragile Conflict and Humanitarian Approach	Alliance Technical Working Group	Being launched	~6 sessions by sept 2025, more as needed	Alliance core partners, donors, Gov reps, CSOs, others e.g., research/tech org
	Alliance Advisory group	First session on 18 of September	Every ~4-6 weeks	Alliance core partners, Gov reps, WHE, Donors, CSOs topic experts
Health System Strategy	Technical Advisory Group (TAG) Sub-group on Campaigns is being created to work on operationalisation elements	~20 sessions since Nov 2023	Every 2 weeks until approved and monthly for operationalisation	Alliance core partners, CDC, GF, CSOs, Donors, expanded partners
Funding Policy Review	Alliance Technical Team (ATT) for Eltraco	6 times since June (before on 6.0)	~Monthly	Alliance core partners, PAHO, CDC, BMGF
	Board Task Team	3 dedicated to FPR	-	Alliance core partners, Gov reps, Donors, CSOs
Vaccine prioritisation and optimisation	Vaccine Prioritisation WG	2 F2F workshops	~Monthly	Alliance core partners, BMGF, independent consultants
	Cross Antigen Market Programme		Quarterly	Alliance core partners, BMGF
Evolution of Gavi partnership & PEF	Core Alliance Partners Meeting	3-4 September	Ad-hoc	Alliance core partners
	APPT meeting in Ethiopia	8-11 October	TBD	Alliance core partners CDC, donors (FDCO, BMGF), CSOs
Increased collaboration with GHIs/Lusaka	Joint Committee Working Group	Being launched	TBC	Global Fund, Global Financing Facility (Secretariat and Board)
Evolve rollout	Core partners consultations	~Monthly (across various workstreams)		Alliance core partners, select expanded partners/CSOs
	Countries consultations for pilots	TBC (workplanning in progress)		
Cross cutting	Alliance Leaders Group	June 2024	Late Sept & Dec 2024	Alliance core partners
	Country & Partner Consultations through existing fora (e.g., RITAGs, EPI meetings)	20+ countries / 100+ technical and political stakeholders	10+ countries / 30+ technical and political stakeholders	Alliance core partners, Gov representatives, CSOs