

BENIN COVAX TA Plan				Milestones				Budget for 2020			
Country	Programmatic Area	Activity	Partner	January 2021	March 2021	June 2021	November 2021	Expected Duration of Activity	Expected Outcome	Please specify detailed budget assumptions	TOTAL
BENIN	Planning & Coordination	A.1 Establish (or engage an existing committee) a National Coordinating Committee (NCC) for COVID-19 vaccine introduction with terms of reference, roles and responsibilities and regular meetings	WHO	TORs for Covid-19 NCC including roles and responsibilities and meetings schedule finalized with MoH sign-off.	National vaccine access/ procurement approach identified and planned for, and the relevant paperwork is completed.	NTWG subcommittees for the following workstreams: 1) service delivery 2) vaccine, cold chain & logistics, 3) demand generation & communication (4) prioritization, targeting and COVID-19 surveillance, (5) Monitoring and Evaluation; determination and proof of concept.		more than 3 months	Les comités et groupes techniques sont installés et fonctionnels, les stratégies de vaccins sont définies ainsi que les cibles. Le pays dispose d'un plan national de déploiement et de vaccination contre la Covid-19	Prise en charge mensuelle d'un consultant national pour 6 mois.	
BENIN	Monitoring & Evaluation	G.1 Develop or adapt existing surveillance and monitoring framework with a set of recommended indicators (coverage, acceptability, disease surveillance etc.) for COVID-19 vaccine. Determine whether registration and reporting will be individual or aggregate, and to what extent existing tools and systems can be re-used	WHO	Necessary monitoring tools developed or existing tools (vaccination card/certificate - facility based nominal registers and/or tally sheets, vaccination reports	Monitoring tools produced and distributed to eligible vaccination providers. Any changes to electronic systems, developed, tested and rolled-out, and training	Existing surveillance and monitoring framework with a set of recommended indicators (coverage, acceptability, disease surveillance etc.) for COVID-19 vaccine		more than 3 months	le cadre de surveillance et du suivi-évaluations des indicateurs est disponible	Deux ateliers pour la validation des différents documents et supports	
BENIN	Safety Surveillance	I.1 Ensure that guidelines, documented procedures and tools for planning and conducting vaccine pharmacovigilance activities (i.e. AEFI reporting, investigation, causality assessment, risk communication and response) are available	WHO	Guidelines, documented procedures and tools for planning and conducting vaccine pharmacovigilance				more than 3 months	Les lignes directrices, les procédures et les outils pour la planification et la conduite des activités de pharmacovigilance	Recrutement d'un consultant international.	
BENIN	Safety Surveillance	I.3 Expedite training the AEFI committee to review COVID-19 Vaccine safety data (e.g., causality assessment of serious AEFI, clusters of AEFI, emerging safety concerns etc.)	WHO	Competent and trained staff to perform vigilance activities	Active surveillance of specific COVID-19 vaccine related adverse events is planned for. In case this is not possible, provisions allowing reliance on active surveillance data, decisions and information from other countries/regional or international bodies are developed.			more than 3 months		Recrutement d'un consultant international, Ateliers d'élaboration des documents de formation. Formation des acteurs de la surveillance et des spécialistes pour la prise en charge des cas de MAPI	\$142,436.55
BENIN	Safety Surveillance	I.5 Plan active surveillance of specific COVID-19 vaccine related adverse events. If this is not possible, develop provisions that allow reliance on active surveillance data, decisions, and information from other countries or regional or international bodies	WHO	Active surveillance of specific COVID-19 vaccine related adverse events is planned for. In case this is not possible, provisions allowing reliance on active surveillance data, decisions and information from other countries/regional or international bodies are developed.				more than 3 months	Un plan de surveillance active des effets indésirables spécifiques liés à ce vaccin est disponible	Organiser un atelier de validation du plan de surveillance active des effets spécifiques	
BENIN	Vaccine, Cold Chain & Logistics	H.5 Establish contractual agreements to prepare for vaccine introduction (e.g., vaccine warehousing, transport, waste management, cold chain capacity, etc) where applicable	UNICEF	National logistics working group with appropriate terms of reference and standard operating procedures to coordinate COVID-19 vaccines and ancillary products deployment established/strengthened.	Potential port(s) of entry, points of storage (stores), and fallback facilities in the country with their respective cold chain storage (2-8C, -20C, -60/70C) and transportation capacity for vaccines and ancillary products are mapped.	Standard operating procedures (SOPs) or guidelines for collection and disposal of medical waste to the relevant stakeholders provided.	Potential port(s) of entry, points of storage (stores), and fallback facilities in the country with their respective cold chain storage (2-8C, -20C, -60/70C) and transportation capacity for vaccines and ancillary products are mapped.	more than 3 months	Un consultant en logistique est recruté pour accompagner la préparation logistique et le processus de soumission pour l'acquisition d'équipements de chaîne de froid additionnelles	Un consultant spécialiste vaccine, cold chain & Logistics pour 6 mois	\$98,496.00
BENIN	Demand Generation & Communication	J.1 Design a demand plan (includes advocacy, communications, social mobilization, risk and safety comms, community engagement, and training) to generate confidence, acceptance and demand for COVID-19 vaccines. Must include a crisis communications preparedness planning	UNICEF	Demand plan (includes advocacy, communications, social mobilization, risk and safety comms, community engagement, and training) designed.	Key messages and materials for public communications and advocacy, in alignment with demand plan developed.	Data collection systems, including 1) social media listening and rumor management, and 2) assessing behavioral and social data established.		more than 3 months	Le plan de communication est disponible	Recruter un consultant pour l'appui technique à la préparation de la composante communication et promotion de la demande de l'introduction du vaccin contre la COVID 19.	
BENIN	Training & Supervision	F.1 Develop a training plan to prepare for COVID-19 vaccine introduction that includes key groups of participants, content topic areas, key training partners and training methods (in-person or virtual). WHO will provide a template for guidance	AMP	Training plan to prepare for COVID-19 vaccine introduction that includes key groups of participants, content topic areas, key training partners and training methods (in-person or virtual) developed.	Training materials developed by WHO adapted and translated, as well as additional training materials developed, as required.	Trainings conducted as per the training plan.		more than 3 months	Tous les prestataires de santé sont formés sur le vaccin covid-19		\$130,665.00
BENIN	Vaccine, Cold Chain & Logistics	H.6 Provide standard operating procedures (SOPs) or guidelines for collection and disposal of medical waste to the relevant stakeholders	AMP	Standard operating procedures (SOPs) or guidelines for collection and disposal of medical waste to the relevant stakeholders provided.	Contractual agreements to prepare for vaccine introduction (e.g., vaccine warehousing, transport, waste management, cold chain capacity, etc) where applicable are established.	Security arrangements to ensure the integrity of COVID-19 vaccines and ancillary products throughout the supply established.			Un plan de gestion des déchets est disponible		

