

Country	IRMA Framework	Location	Programmatic Area	HSS objective	Activity	Partner	Name of subcontracted local partner, if applicable	21-Jun	21-Nov	22-Jun	If applicable, enter the code in the Grant Performance Framework indicator to which this activity is linked	Expected Outcome	TOTAL
Papua New Guinea	Reach	National	Service Delivery	Programme Management	"Technical assistance to NDOH and PHAs to improve strategies, coordination and management of national immunisation programme: i) Strategic planning, programme design and development; ii) Technical support to NDOH, immunization officers, systems management and programme coordination mechanism (e.g. KCC, NLWG, CCEOP PMT) iii) Vaccine forecasting, procurement and management; iv) Cold chain systems strengthening; v) Equity-focused immunization planning and implementation for the marginalised and underserved population; vi) Technical assistance for NDOH, national EPI team, and PHAs in intensifying supportive supervision and monitoring of immunization services at sub-national levels; vii) Strategic and technical support to NDOH to plan for MR follow up campaign 2022 and guide NDOH to collaborate with Dava and other immunization partner to access resource, vaccines and related support; ix) Technical support and guidance to NDOH to access IPV and plan for rollout of New vaccine such as HPV, Rotax"	UNICEF	NA	Systems in place to track vaccine stocks at all levels and corrective measures undertaken	"i) Strategic planning documentation (EVM-IP, CIP, cold chain rehabilitation plan) supported and submitted to MoH. ii) National Logistic Working Group furnished with strategic and technical support to oversee the cold chain rehabilitation, immunization supply chain iii) NDOH completed forecast of vaccine for 2022"	EVM implementation plan is on track	"O-C 1.1 IR-C 2.0 IR-C 3.0 IR-T 30"	"Programme planning, management and coordination of EPI programme of national department of health and provincial health authorities improved focusing coverage and equity in immunization and rollout of COVID-19 vaccine."	
Papua New Guinea	Reach	National & Subnational	Service Delivery	Programme Management	"Technical support to improve coverage and equity in immunisation programmes in selected provinces; i) Analyse immunization coverage and health system data to identify the most marginalized communities. ii) Provide technical assistance to provinces to develop microplan for improving coverage and equity in most underserved communities in 4 provinces. iii) Assist PHAs to develop EPI microplan focusing the hard to reach communities are captured. iv) Intensely supportive supervision, monitoring and mentoring of mid level and service delivery level immunization managers."	UNICEF	NA	"i) Immunisation coverage and health system data analyzed for the entire country, marginalized provinces identified and operation plan developed to improve coverage and equity in 2 provinces. ii) Immunization in practice training supported, facilitated and completed in two provinces in association with other partners. "	"ii) At least 2 unreached/ underserved urban settlement reach 80% of never vaccinated children with a doses of Pertis, PCV, OPV and MR vaccines in NCD province. iii) At least 2 rural underserved settlement reach 80% of never vaccinated children with a doses of Pertis, PCV, OPV and MR vaccines in Central and Jiwaka province. iv) EPI micro planning process supported in 4 provinces in association with PHA, WHO and PPF ISP partners (NCD, Central, Jiwaka and Simbu provinces)"	Service delivery related barriers of missed communities to access immunisation services identified and prioritized	"IR-T 30 O-C 6.1.2"	Improved capacity of NDOH and PHAs on developing and implementing equity-focused immunisation programming integrated into national immunisation programme.	
Papua New Guinea	Advocate	National	Demand	Programme Management	"Technical assistance to NDOH & PHA EPI Units and Health Promotion units to coordinate the planning, designing and monitoring the implementation of Advocacy, Communication and Social Mobilisation (ACSM) interventions for national immunisation programme: i) Technical support to roll out the implementation of ACSM strategic plan and develop the customised PHA ACSM plan; ii) Technical support on ACSM institutional capacity building of health promotion units at national and provincial levels. iii) Support to strengthen advocacy and demand generation activities for immunisation services through improved PHA engagement and investment. iv) Support to identify barriers for immunization demand and engage CSOs, NGO and VHV to improve immunization demand."	UNICEF	NA	Plan to overcome vaccine demand-related barriers in high risk communities developed	"i) At least two Provinces will have Province-specific ACSM plans (based on the National Strategy) in place with specific interventions to build demand for RI services and clear plan to invest available resources and partners to strengthen these services through engagement of decision makers, leaders, and other partners (EHP & Gulf). iii) CSO partners started immunization community awareness activities in 2 provinces (EHP & Gulf)."	Demand increased by 10 % in EHP and Gulf provinces	"PR-T 37 IR-C 30 IR-C 1.1.2"	Awareness building and mobilization of community toward routine and COVID19 vaccine improved in all provinces.	\$936,233.64
Papua New Guinea	Advocate	National & Subnational	Demand	Programme Management	"Technical assistance to Health Promotion Unit in NDOH and Health Promotion officers in PHA to coordinate the planning, designing and monitoring the implementation of Advocacy, Communication and Social Mobilisation (ACSM) interventions for routine immunisation programme: i) Support Health promotion branch to develop and feed test communication message for immunization demand generation activities; ii) Technical support to national health promotion branch to develop technical capacity of provincial health promotion officers. iii) Support national and provincial health promotion officers to develop and rollout IEC materials for immunization programme; iii) Support provinces to strengthen immunization advocacy and demand generation skill among the CSOs, district and health facility staffs."	UNICEF	NA	NGO/CSO mapping developed	IEC materials developed	Impact survey on CSO engagement in immunization demand generation conducted in EHP and Gulf and report prepared.	"PR-T 37 IR-C 30 IR-C 1.1.2"	Improved capacity of the health promotion staffs at national and provincial offices, CSO partners and health facility workers on social mobilization for immunization.	
Papua New Guinea	Reach	National & Subnational	Supply Chain	Programme Management	"Support NDOH Health Facility Standard Branch, National Immunisation Programme, provincial health authorities and immunisation stakeholders on strengthening immunisation Supply Chain and Logistics Management (ISCM): i) Technical assistance to implement the CCEOP-GDP and HSS2-ISCM activities including distribution, vaccination & commissioning of CCE at health facilities in provinces, monitoring the functionality of the equipment guided by the CCEOP Project Management Team (PMT), capacity building and mentoring of the biomedical technicians on CCE maintenance in the provinces; ii) Effective functioning of National Logistics Working Group (NLWG) to guide and monitor the implementation of the immunisation supply chain logistics management (ISCM) and strengthening the ISCM systems; iii) Technical assistance to ensure Effective Vaccine Management (EVM) at all levels of supply chain and develop semi-annual Cold Chain Equipment (CCE) inventory; iv) Technical assistance to procurement services of vaccines, cold chain and other immunisation supplies. v) Monitoring ISCM data management guided by the newly developed SOPs to improve vaccine distribution, temperature monitoring with log and temp alerts, stock management and wastage."	UNICEF	NA	"i) CCE inventory tool updated and semiannual CCE inventory available. ii) CCEOP supported equipment rollout completed, evaluation report submitted. iii) HSS2 supported CCE deployment plan finalized for completing the CCE rehabilitation iv) ISCM temperature monitoring study started."	"v) HSS2 supported CCE deployment and rehabilitation completed and evaluation report submitted "	% of districts/provinces triangulating stock and performance data on monthly basis	"IR-C 3.0 IR-C 6.0.3 IR-C 6.0.1 IR-C 6.0.2 IR-T 20 IR-T 29 PR-T 34"	Improved immunization supply chain management and cold chain maintenance system and availability of quality vaccine at service delivery level	
Papua New Guinea	Reach	National	Service Delivery	Programme Management	"*Work with the Government to develop and operationalise the National Immunization Strategy that will provide a framework for the workplans of next 5 years. • Provide technical advice to the government and international partners on the planning and implementation of the deployment of COVID-19 vaccine • Review and assist in the development of national and subnational level guidelines for AEFI surveillance and VPD surveillance • Engage in strategic level dialogue to influence national strategy on AEFI, MR risk assessment, MR campaign, IPV 2nd dose introduction • Support the National Department of Health to improve the capacity of the national and subnational immunization teams in immunization program planning, implementation and monitoring • Work with government, partners, and WHO regional staff in coordinating technical and financial assistance to the national immunization program. • Supervise the CDC STOP team"	WHO	NA	Tools and approaches developed to improve and sustain quality and safety of immunisation services	Service delivery related barriers of missed communities to access immunisation services identified and prioritized	Service delivery approach suitable to reach missed communities identified and endorsed		"Effective coordination and collaboration between National Immunization Program and partners"	\$1,336,216.00
Papua New Guinea	Reach	National	Service Delivery	Programme Management	"Support the National and Provincial Health Team in all aspects of EPI planning, implementation and monitoring • Support the Public Health Team at the Sub National Level to form Provincial EPI Program Management Committee • Organize Mid-year Review of EPI programme for sub national EPI staff on identification of EPI activities • Support for the implementation of the Catch up RI activities in low performing provinces and districts, MR campaign and IPV second dose introduction • Support the EPI program at the national and sub national level to ensure data analysis and management • Support provincial health team to strengthen Vaccine Preventable Disease Surveillance system at the sub national level • Support the development of NDVP for COVID vaccine rollout and support vaccination rollout • Conduct field supervisory support to CDC STOP team"	WHO	NA	Support the development of NDVP for the rollout of COVID vaccine	Service delivery related barriers of missed communities to access immunisation services identified and prioritized	Tools and mechanisms to assess and monitor quality and acceptance of services developed and in use by counties		Technically appropriate implementation of RI and VPD surveillance	
Papua New Guinea	Measure	National	Financial/General Management	Programme Management	Supporting NIS development	Expanded Partner	CHAI						
Papua New Guinea	Reach	National	LMC	Programme Management	Consultant to support EPI team	Expanded Partner	Abt Associates- contract in process of being signed						\$0.00
Papua New Guinea	Reach	Subnational	Data	Improve Service Delivery	Support PHA to implement accelerated RI and VPD surveillance and improve data quality	WHO	NA	NA	Data desk review or triangulation analysis performed (coverage, surveillance, operational, others)	Population catchment areas updated		Improved immunization program and VPD surveillance practices at province and health facility	
Papua New Guinea	Monitor	National & Subnational	Data	COVID	Digital solutions for COVID-19 vaccine oversight to track vaccines into arms and dashboard for monitoring	World Bank		Scoping exercise on digital technology options	Digital microplans developed			Improve monitoring and oversight of COVID-19 vaccine rollout and lessons learned to apply to EPI program	\$0.00
Papua New Guinea	Measure	National & Subnational	Demand	COVID	Facebook survey on vaccine hesitancy, misinformation and shaping of COVID-19 vaccine messages	World Bank		Survey and implementation tools adapted to PNG context	First round of survey completed	Key messages for COVID-19 vaccine hesitancy developed		Improve uptake on COVID-19 vaccines and strategies to combat misinformation on FB	