
Country Programmatic Area Activity

Partner 

January 2021 March 2021 June 2021 Expected Duration of Activity Expected Outcome

Please specify detailed budget 

assumptions including f, FTE/# of 

proposed consultants, where 

applicable - this should reconcile with 

the HR profile on the next page

  TOTAL 

Cote d'ivoire Planning & Coordination

A.6 Develop the National Deployment and Vaccination Plan (NDVP) 

with input from relevant bodies (National COVID-19 Response 

Coordinating Committee, CNCC, CTWG, NITAG, National 

Immunization Programme, National Regulatory Authority, AEFI 

committee and other relevant groups such as private sector). The 

NDVP should be in line with WHO guidance and SAGE 

recommendations (plan can be developed by adapting the Pandemic 

Influenza NDVP, if existing)

WHO

NDVP developed with input from 

relevant bodies (National COVID-19 

Response Coordinating Committee, 

CNCC, CTWG, NITAG, National 

Immunization Programme, National 

Regulatory Authority, AEFI committee 

and other relevant groups such as 

private sector), in line with WHO 

guidance and SAGE recommendation. 1-2 months

Le plan d'introduction de la 

vaccination contre la Covid 19 qui 

integre toutes les stratégies avec 

leur budgetisation garattissant la 

reussite de cette introduction est 

élaboré

Appui pour les ateliers d'élaboration et 

validation du plan d'introduction: Prise en 

charge des frais de voyage et de sejour 

d'un staff/AFRO/IST-WA et frais de mission 

pour 2 staffs WCO Côte d'Ivoire

Cote d'ivoire Safety Surveillance
I.1 Ensure that guidelines, documented procedures and tools for 

planning and conducting vaccine pharmacovigilance activities (i.e. 

AEFI reporting, investigation, causality assessment, risk 

communication and response) are available

WHO

Guidelines, documented procedures 

and tools for planning and conducting 

vaccine pharmacovigilance activities 

(i.e. AEFI reporting, investigation, 

causality assessment, risk 

communication and response) are 

made available. more than 3 months

Le pays dispose d'un système 

robuste de surveillance intégrée 

des MAPI lié aux vaccins anti 

COVID-19

Appui pour les ateliers délaboration et 

validation du plan d'introduction: Prise en 

charge des frais de voyage et de sejour 

d'un staff/AFRO/IST-WA  et frais de 

mission pour 2 staffs WCO Côte d'Ivoire

Cote d'ivoire Training & Supervision F.1 Develop a training plan to prepare for COVID-19 vaccine 

introduction that includes key groups of participants, content topic 

areas, key training partners and training methods (in-person or 

virtual). WHO will provide a template for guidance

WHO

Training plan to prepare for COVID-19 

vaccine introduction that includes key 

groups of participants, content topic 

areas, key training partners and training 

methods (in-person or virtual) 

developed. 1-2 months

Le plan et les modules de 

formation sont élaborés 

conformement aux directives de 

l'OMS

Prise en charge de la participation aux 

ateliers d'élaboration et de validation du 

plan et des modules de formation

Cote d'ivoire

Vaccine, Cold Chain & Logistics

H.4 Assess dry storage and cold chain capacity at all levels with 

regards to the COVID-19 vaccines characteristics and fill the 

identified supply and logistics gaps

UNICEF

Dry storage and cold chain capacity at 

all levels with regards to the COVID-19 

vaccines characteristics are assessed 

and supply and logistics gaps are 

identified and filled. 0-1 month

Les capacités de stockage sont 

optimisées en vue de 

l'introduction du vaccin Covid

Prise en charge des frais de voyage, 

honoraires, frais de missions d'un consultant

Cote d'ivoire

Vaccine, Cold Chain & Logistics

H.7 Update vaccine stock management tools and operating 

procedures to reflect the characteristics of COVID-19 vaccines (i.e. 

vial size, VVM,...)

UNICEF
Vaccine stock management tools and 

operating procedures to reflect the 

characteristics of COVID-19 vaccines 

(i.e. vial size, VVM,...) updated. 1-2 months

un systeme optimal sur les 

donnees sur la gestion des stocks 

de vaccins covid est mis en place

Prise en charge des frais de voyage, 

honoraires, frais de missions d'un consultant

Cote d'ivoire

Demand Generation & 

Communication 

J.1 Design a demand plan (includes advocacy, communications, 

social mobilization, risk and safety comms, community engagement, 

and training) to generate confidence, acceptance and demand for 

COVID-19 vaccines. Must include a crisis communications 

preparedness planning

UNICEF
Demand plan (includes advocacy, 

communications, social mobilization, 

risk and safety comms, community 

engagement, and training) designed. 0-1 month

un plan de communication 

complet est disponible et mis en 

eouvre pour la vaccination contre 

le covid

Prise en charge des frais de voyage et de 

sejour et honoraires d'un consultant

Cote d'ivoire
Demand Generation & 

Communication 
J.3 Develop key messages and materials for public communications 

and advocacy, in alignment with demand plan

UNICEF
Key messages and materials for public 

communications and advocacy, in 

alignment with demand plan developed. 0-1 month

des supports de communication 

adaptes sont deployes dans le 

cadre de l'introduction du vaccin 

Covid

Prise en charge des frais de voyage et de 

sejour du bureau régional

Cote d'ivoire Training & Supervision
F.2 Adapt and translate training materials developed by WHO and 

develop additional training materials as outlined in the training plan

Agence de Medecine 

Preventive (AMP) Afrique

Training materials developed by Who 

adapated and translted, as well as 

additional training materials develoepd 

as required. 1-2 months

Le dossier pédagogique de la 

formation comprenant entre autre 

les modules de l'OMS traduits et 

adaptés, est disponible

Prise en charge de 3 experts en formation 

(FTE= 3*3) et frais de participation à 

l'atelier de validation du dossier 

pédagogique

Cote d'ivoire Training & Supervision
F.3 Conduct virtual and/or in person trainings as outlined in the 

training plan

Agence de Medecine 

Preventive (AMP) Afrique Trainings conducted as per the training 

plan. 0-1 month

Les acteurs de santé devant 

assurer les formations 

décentralisées des vaccinateurs 

sont formés

Prise en charge de 3 experts en formation 

(FTE= 3*5) et frais de participation à 

l'atelier de formation des formateurs

Cote d'ivoire Safety Surveillance

I.2 Assure competent and trained staff to perform vigilance activities

Agence de Medecine 

Preventive (AMP) Afrique Competent and trained staff to 

perform vigilance activities 0-1 month

Un pool de formateurs est formé 

sur la surveillance et 

l'investigation des MAPI liés au 

vaccin contre la COVID-19

Prise en charge de 2 experts en formation 

(FTE= 2*5) et frais de participation à 

l'atelier de formation des formateurs

Cote d'ivoire

Demand Generation & 

Communication 

J.2 Establish data collection systems, including 1) social media 

listening and rumor management, and 2) assessing behavioral and 

social data

VillageReach

Data collection systems, including 

1) social media listening and 

rumor management, and 2) 

assessing behavioral and social 

data established. more than 3 months

Un système digital basé sur 

l'intelligence artificiel est 

développé pour la collecte et la 

gestion des rumeurs Honoraires

$53,000.00 

$49,999.68 

$48,456.00 

COTE D'IVOIRE COVAX TA PLAN Milestones  Budget for 2020 

$50,000.03 


