Memorandum on the Republic of Guinea’s
Programme Audit report
The attached audit report sets out the conclusions on the programme audit of Gavi’s support to the
Government of Guinea’s immunisation programmes as managed by the Ministry of Health (MOH).
The audit was conducted by Gavi’s programme audit team between May 2017 and June 2018. It
reviewed the period from 1 January 2014 to 30 April 2017. The scope of the audit covered the MOHs
management of Gavi grants supporting its Health Systems Strengthening, post-Ebola Recovery Plan,
various Expanded Programme on Immunisation programmes and select vaccine management
processes. The final audit report was issued to the Guinea MOH on 25 June 2019.
The audit report’s executive summary (pages 3 to 8) sets out the key conclusions, the details of
which are set out in the body of the report:
1. There is an overall rating of Unsatisfactory (page 3) which means that “Internal controls and risk
management processes were either not established or not functioning properly. The majority of
issues identified were high risk. Hence, the overall entity’s objectives are not likely to be
achieved”.
2. Nineteen issues were identified relating to inadequate governance, oversight and operations,
and non-compliance with the Partnership Framework Agreement. The key findings were:
a. The governance mechanisms were not sufficiently robust to ensure that Gavi cash grants
were executed appropriately;
b. Absence of complete and accurate books of accounts at both central and regional levels,
inadequate budget follow-up and insufficient reporting;
c. Unsupported, inadequately justified, irregular and ineligible expenditures, totalling
US$ 1,809,232 of questionable expenditures (page 6);
d. Non-compliance with applicable national procurement regulations and procedures, totalling
US$ 224,161 of questionable procurements (page 7); and
e. Inappropriate vaccine management procedures at the national vaccine store, as well as gaps
and errors in vaccine stock registers across several levels of the supply chain, contributing in
part to the shelf-expiry of some doses of Gavi-supported vaccines (page 8).
Based on the draft audit report findings which were formally presented by Gavi on 28 December 2018,
the MOH mandated its Inspector General to review the supporting documentation and expenditures
associated with Gavi’s financial support. In its report dated 8 May 2019, the Inspector General
endorsed Gavi’s audit conclusions.
The results of Gavi’s programme audit were then discussed and agreed with the MOH. In a letter dated
12 July 2019, the MOH committed to remediate the identified issues and to reimburse the
US$ 2,033,393 of questioned expenditures and procurements, as determined by Gavi, in several
instalments from 2020 through to 2022.
In September 2019, the MOH updated the status of implementation of audit recommendations, as
reflected in management’s action plan under Annex 13 to the full audit report.
The Gavi Secretariat continues to work with the MOH to ensure the above commitments are met.
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Overall audit opinion
For the period under review, the Audit Team assessed that the management of Gavi’s
support by the MOPH was overall unsatisfactory, which means that internal controls and
risk management processes were either not established or not functioning properly. The
majority of issues or anomalies identified represent a critical level of risk. Hence, the
overall objectives of the audited entity were not likely to be achieved.
In order to mitigate the risks associated to the above-cited findings, the audit team has
made 19 recommendations, of which 13 (68%) were rated as essential, requiring
implementation of a remedial action plan (as outlined in annex 6 to this report).
The tests undertaken during the audit resulted in questionable expenditures totalling:
15,237,003,953 Guinean francs (1,809,232 US dollars) of programmatic expenditures;
and
1,789,898,383 Guinean francs (224,161 US dollars) of procurement as described
respectively in sections 1.4.1 and 1.4.2 hereafter.

* The audit rating attributed to each category, the risk assessment rating for each audit finding
as well as the priority rating of recommendations are defined in annex 2 to this report.
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1.3.

Detailed summary

Governance and organisation
During its programme execution, the Expanded Programme on Immunisation (EPI) was governed by
a Simplified Procedures Manual which was insufficiently detailed and incomplete. As such
procedures, operational guidelines and review and approval requirements were subject to
interpretation, while the level of documentation required to justify treasury transactions and key
programmatic expenditures was undefined.

Accounting and budgetary oversight
The audit team noted: (i) missing treasury management guidance, notably resulting in the
comingling of funding from all partners and for all programmes on a single bank account under
management of the Administrative and Financial Services of the Ministry of Public Health; (ii) a lack
of treasury management tools preventing the complete and timely recording of transactions.
The traceability of the movement of funds across national, regional and district level bank accounts
was weak, while oversight of advances (and by analogy the determination of undisbursed funds) at
the subnational levels was neither effective nor adequately formalised.

Fixed assets management
A review of the fixed asset management system across the national and subnational EPI functions
reveals the absence of a procedures manual to govern periodic physical inventories designed to
ensure the completeness and existence of fixed assets recorded in the register. The lack of a reliable,
central record adversely affects an efficient management of fixed assets across the country,
including those financed by Gavi. While the audit acknowledges both the weekly review which
assesses the operational effectiveness of cold chain equipment and the nationwide physical
inventory carried out at the end of 2016, the fixed assets register had not been updated and
completed with these results. Furthermore, the physical inventory had yet to be extended to other
EPI fixed assets.
Finally, in the absence of any insurance or contingency to cover the loss of programme assets, the
country’s financial risk exposure is absolute in the event of the loss of a fixed asset.

Procurement
Legislation governing procurement are not adequately understood by personnel involved in
procurement and are not adequately implemented.

Gavi – Programme Audit
For 565 million Guinean francs (US$ 66.5k) of procurement over the audit period, the fundamental
principles of public governance and transparency could not be asserted because of insufficient
procurement documentation.

Expenditures and disbursements
The Gavi audit team notably identified a lack of guiding principles for the required levels of
justification of expenditures incurred during vaccination campaigns, as well as for the verification
and review of such expenditures, including criteria to assess the suitability of documentation
supporting the use of financial support made available to subnational levels.
828 expenditures totalling 13.3 million Guinean francs (approximately US$ 1.6 million) were
audited. Of these, 12 million Guinean francs (approximately US$ 1.5 million) of expenditures was
assessed as questionable by the audit team.
A further 3.2 million Guinean francs (approximately US$ 0.3 million) of stated expenditures was
unsupported and as such could not be audited. This brings total questionable expenditures to
15.3 million Guinean francs (approximately US$ 1.8 million).

Vaccine supply management
The reliability of health data across the country is a major concern which the Ministry of Public
Health continues to work on improving, with support from the Alliance partners, by implementing
established action plans. During the period audited, the data quality deficiencies adversely affected
vaccine demand forecasting – notably Pentavalent over recent years – resulting in the cumulative
build-up of stock on hand.
At the national depot, physical stock management practices for both vaccines and dry goods was
assessed as satisfactory – including some best practices – despite the degraded buildings,
constrained storage capacity and ageing cold rooms, all challenging the handling of vaccine stock.
In addition to Gavi’s commitment through the CCEOP grant to provide 848 solar refrigerators for
installation across Guinea, the construction of a new national depot at a more suitable location,
increasing storage capacity in the Regional Health Directorates and optimising the supply chain are
all paramount in order to safeguard the supply chain and guarantee the dependability of the cold
chain.
It is worth highlighting that vaccination material is regularly held back by customs upon its arrival in
the port of Conakry. The Ministry of Public Health is encouraged to promptly normalise import
formalities to avoid future stockouts of syringes and needle safety boxes.

The audit identified seven (7) procurements totalling 1.2 million Guinean francs (nearly
US$ 0.2 million) which did not comply with public procurement legislation, specifically the
designation of an appropriate procurement function and single sourcing of suppliers in cases where
limited tendering applied.
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Most weaknesses identified by the audit team relate to a lack of rigour in the administrative
management of stock at every level of the supply chain. This finding underlines the need to urgently
produce and disseminate a comprehensive normalised operating procedures manual accompanied
by developmental supervision. At the national depot, logistical oversight and administrative stock
management are assigned to a single staff member, resulting in an excessive concentration of tasks
and levels of dependence preventing an adequate segregation of the duties of data input and
verification. This situation contributed to several input errors, some significant, not being identified
in data recorded in the Stock Management Tool (SMT) over the audited period. In particular, the
shelf expiry of over 700,000 doses of vaccines against Meningitis-A and approximately 70,000 doses
of Pentavalent approaching shelf expiry identified by the audit team are plausibly the result of
insufficient record-keeping rigour and segregation of input and review duties as they pertain to SMT
which contributes to estimate vaccine needs and ordering for the entire country.
Subnational site visits undertaken by the audit team (see section 2.3 hereafter) revealed numerous
recurrent weaknesses in the administrative management of vaccines and in particular a lack of
rigour in the maintenance of reliable stock records (for example, incomplete inventory records
containing data errors and omissions, irregular and insufficiently documented physical inventory
checks, lack of documented procedures and inadequate developmental supervision). These
weaknesses must continue to be addressed given that they adversely impact the overall quality of
vaccination data and contribute to increasing the risk of stock outs or the loss of vaccines.
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Table 1.2 – Questionable expenditures summarised by audit finding, expressed in Guinean francs and translated into
US$ using the exchanges rates disclosed in section 2.4 in this report:

1.4. Financial impact of the audit findings
1.4.1. Questionable expenditures
Tables 1.1 and 1.2 hereafter summarise expenditures questioned by the audit team, respectively by
category of audit finding and by programme.

Expenditures
questioned

Category of questionable expenditures
Unsupported expenditures

Table 1.1 –Questionable expenditures summarised by programme, expressed in Guinean francs and translated into
US$ using the exchanges rates disclosed in section 2.4 in this report:
Total
expenditures

Programme

Men-A
Ebola EPI
Recovery Plan
NVS-IPV
HSS1

Expenditures
tested

7,235,334,307

4,181,719,269

57.8%

4,142,759,269

99.1%

(16,874,776)

16,671,392,325

7,239,394,808

43.4%

6,369,934,308

88.0%

1,879,010,870

3,146,181,072

1,056,153,940

33.6%

822,237,100

77.9%

93,749,140

1,858,548,780

835,431,690

Guinean francs 28,911,456,484 13,312,699,707
US$

Expenditures Proportion Unsupported
Audit questioned upon
of
expenditures
coverage completion of expenditures identified by the
the audit
questioned
EPI

3,465,046

1,635,548

45.0%

732,151,690

87.6%

1,213,127,353

46.0% 12,067,082,366

90.6%

3,169,921,587

1,490,820

318,412

The records used to monitor both programmatic funds advanced and the justification of expenditures
reported 3,169,921,587 Guinean francs (US$ 318,412) of expenditures as unsupported. Without
evidence that these expenses effectively occurred within the framework of the programmatic activities,
these expenditures are wholly questionable.
This amount is added to those expenditures questioned upon completion of Gavi’s audit testing,
amounting to 12,067,082,366 Guinean francs (US$ 1,490,820), of which 24,703,841 Guinean francs
(US$ 3,068) had been reported as justified but for which no justification could be produced by the EPI.

24,703,841

Proportion of
expenditures
questioned

Detailed findings
(report section)

0.2%

4.5.1 a.

11.8%

4.5.1 b.

0.6%

4.5.1 c.

66.6%

4.5.1 d.

3,068
Irregular expenditures

1,797,875,611
216,106

Ineligible expenditures

87,869,334
10,656

Inadequately justified expenditures

10,156,633,580
1,260,990

Sub-total – expenditures questioned upon
completion of Gavi’s audit
Unsupported expenditures identified
by the EPI
TOTAL QUESTIONABLE
EXPENDITURES

12,067,082,366
1,490,820

79.2%

3,169,921,587

20.8%

4.5.1 e.

318,412

Guinean francs

15,237,003,953

US$

1,809,232

100%

Aside the unsupported expenditures reported by the EPI, annex 3 to this report describes and defines
the criteria by which expenditures tested and questioned by the Gavi audit team as shown in table 1.2
are categorised.
The above determination of questionable expenditures is based on the comprehensive results of audit
testing as summarised in annex 9 and developed in annex 10 to this report.
Questionable expenditures over the course of the audit period amounts to 15,237,003,953 Guinean
francs (US$ 1,809,232).

A negative balance of unsupported expenditures (e.g. Men-A) occurs when EPI records monitoring funds
advanced and the justification of expenditures report total expenditures in excess of total funds
advanced for a programme.
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1.4.2. Questionable procurement

1.4.3. Vaccines expired, perished or lost without explanation

The audit selected and tested fifteen (15) procurements undertaken by the EPI, valued at 2,641
million Guinean francs (US$ 324,439) in total. Most of these transactions were questionable, either
because of a disregard for procurement legislation, or because the procurement documentation
was incoherent. Table 2 below summarises the procurements questioned by Gavi’s audit team by
each category of audit finding.

In 2015, the EPI undertook a vaccination campaign against Meningitis-A. At the beginning of 2017,
the national vaccine store was still in possession of 21% of the total quantity of vaccines ordered
for the campaign, i.e. 711,980 doses, expiring in May 2017. According to the Stock Management
Tool (SMT) files, the national vaccine store shipped the entire amount of remaining stock in April
and May 2017, mostly to two government services. There was no trace of an order having been
placed. Expired vaccines are not guaranteed to be effective.
The table below summarises the differences in the number of doses of vaccines recorded at yearend close and subsequent year-end opening identified by the audit team during their review of
SMT files maintained by the national vaccine store between 2015 and 20171.

Table 2– Summary of questionable procurement, expressed in Guinean francs and translated into US$ using the
exchanges rates disclosed in section 2.4 in this report:
Expenditures
questioned upon
completion of the
audit

Category of audit finding
Disregard for procurement legislation

1,225,137,405

Proportion of total
procurement
tested

Detailed findings
(report section)

48.6%

4.4.2.

Table 3.1 – Net discrepancies in stock balances identified at the national vaccine store between 2015 and 2018:
Routine vaccines and
dry goods

157,620
Incoherent procurement documentation

564,760,978

20.5%

4.4.3.

Net discrepancies in
stock balances
(number of doses
or syringes)

66,541
TOTAL

Guinean francs

1,771,898,383

US$

224,161

69.1%

Penta

-71,720

Men-A

-32,050

IPV

Questionable procurement over the course of the audit period amounts to 1,771,898,383 Guinean
francs (US$ 224,161).

YF
TOTAL in doses
ADS 0,5ml (syringes)
Total in US$2

1

Year-end 2017 balances were compared with 2018 opening balances given that this information was available at
the time the audit work was undertaken during May and June 2018.
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2

-195,775
75,915
-223,630
-2,612,555
475,073

Amounts quoted in US$ are calculated using the historical purchase price earmarked by UNICEF for Gavi.
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The table below summarises the number of doses of vaccines identified in the stock management
tool (SMT) as lost or expired at the national vaccine store, without explanation or reconciliation from
the EPI, between 2015 and 2017.

Table 3.2 – Closed vial vaccines lost or expired at the national vaccine store between 2015 and 2017:

Routine vaccines

Identified as lost or
expired
(number of doses)

Pentavalent

339,620

IPV

38,780

YF

154,770

TOTAL doses

533,170

Value in US$2

745,284

Upon completion of the audit fieldwork, Gavi’s audit team strongly encouraged the Ministry of
Health to work on improving the quality of public health data across the country. Such data serves
as a determinant for both future vaccine requirements and to validate the accuracy and
completeness of vaccine and dry good stock movements throughout the health system’s supply
chain.
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